

















# Waukesha County Project Portfolio

## Summary Project View - Project Status as of Mar 30, 2016

Project Number	Project Name	Department(s) Impacted	Project Health	Category	Disc. Payback Period (Yrs)	ROI	PMO Planned Start	Actual Completion Date	Project Manager
<b>In Progress (8)</b>									
200910	Enterprise Content Management (ECM)	CountyWide		Level 3	5	140 %	01/01/2006		Limoni, Tony
201117	Register of Deeds Scanning Conversion Project	Register of Deeds		Level 3	4	25.33 %	06/01/2015		Zawistowski, Donna
180026	PLU: HealthSpace for Environmental Health Inspections	Parks and Land Use; Environmental Health		Level 3	2	50.4 %	09/17/2015		McAdams, Michael
180027	PLU: Golf Course Software System	Parks and Land Use		Level 2	4.1	1.1 %	01/01/2014		Zawistowski, Donna
200109	DHHS Enterprise Core Systems	Health & Human Services		Level 3	4.9	22.52 %	01/01/2009		Hoffmann, Donn Masker, Sandra K
201310	Election System Upgrade	County Clerk		Level 3	0	0 %	10/01/2013		Gorski, John
20151112	Medical Examiner Office - Access to SQL Database Management System (DBMS)	Medical Examiner		Level 2	0	245.14 %	11/12/2015		McAdams, Michael
201617	HRIS/Payroll Process Study	Administration		Level 2	0	0 %	01/25/2016		Loginoff, Lana
<b>Cancelled (1)</b>									
201601	DPW Permit Processing	Public Works		Level 1	1	2 %	01/19/2016		McAdams, Michael
<b>Completed (2)</b>									
180030-1	PPM Dashboard Application (Sharepoint 2013)	Information Technology Division		Level 1	0	0 %	10/01/2014	03/29/2016	Hoffmann, Donn
200820	Voice Over Internet Protocol (VOIP)	CountyWide		Level 3	1.3	2.1 %	01/01/2012	07/31/2015	Calder, Becky
<b>On Hold (2)</b>									
179996	HR Professional Development Portal	Human Resources Division		Level 2	0	0 %	01/01/2015		Loginoff, Lana

# Waukesha County Project Portfolio

## Summary Project View - Project Status as of Mar 30, 2016

Project Number	Project Name	Department(s) Impacted	Project Health	Category	Disc. Payback Period (Yrs)	ROI	PMO Planned Start	Actual Completion Date	Project Manager
999999	MEO Equipment Analysis Project	Medical Examiner		Level 1	0	0 %	04/29/2013		McAdams, Michael
<b>Pre-Execution (2)</b>									
117560	MEO Case Management Solution	Medical Examiner		Level 2	0	0 %	05/01/2015		McAdams, Michael
201619	County Boardroom Upgrade	County Board; County Clerk		Level 3	0	0 %	02/22/2016		Biagioli, Mike
<b>Rejected (1)</b>									
201602	Sheriff K9 Unit	Sheriff		Level 1	1	76.8 %	01/29/2016		McAdams, Michael

- End of Report -