

Waukesha County Highway Paving Schedule

Payne & Dolan Scheduled Paving Dates:

County Highway	Action and Date
B	Complete
C	Shoulder: 8/25-8/28
D	Complete
E	Base Patch: 8/18-8/19 Mill: 8/21 Pave: 8/25-8/26 Shoulder: 9/1-9/3
G (Genessee)	Pave: 8/13-8/19 Shoulder: 8/25-8/28
G (Pewaukee)	Complete
K	Complete
N	Base Patch: 8/19-8/21 Mill: 8/25-8/26 Pave: 9/1-9/3 Shoulder: 9/8-9/10
SR Railroad Work (By City of Brookfield)	Road Closure: 8/25-8/29
SR Paving	Mill: 8/25-8/27 Pave: 9/1-9/4 Shoulder: 9/9-9/11
X	Shoulder: 8/18-8/21
Z	Complete
ZZ	Complete
CW (Patch near Oneil Rd)	Patch: 9/15
O (Patch near Grange Ave)	Patch: 9/8

Please Note: This schedule is subject to change due to weather conditions.

**For questions or concerns,
please contact:**

Nate Beth, P.E.
Senior Civil Engineer
Waukesha County Dept. of Public Works
NBeth@WaukeshaCounty.gov
262-970-4720

