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Agenda

 Project site locations
 South end – CTH G and STH 83
 Middle – USH 18 and STH 83 
 North End – Glacier Pass and STH 83

 Project challenges
 Weather
 Linear project
 Multiple projects at same time

 Communication solutions
 Erosion control inspection binder
 Weekly coordination meetings
 Restoration meeting / Transfer of responsibility
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Project location
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South end: CTH G and STH 83 
Construction 12/19/13 thru 4/17/14 (17 weeks)
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Oct. 29, 2013: 42 degrees
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Dec. 19, 2013: 26 degrees
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Jan. 9, 2014: 4 degrees
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March 12, 2014: 45 degrees
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April 17, 2014: 51 degrees
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Aug. 15, 2014: road work
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South end: CTH G and STH 83
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Middle: USH 18 and STH 83 
Construction 1/30/14 thru 5/17/14 (17 weeks)
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Oct. 29, 2013: pre-construction
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Jan. 30, 2014: week 1
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March 23 – April 17, 2014: weeks 9-13
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April 17 – May 17, 2014: weeks 13-17
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July 22, 2014: road work
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Middle: USH 18 and STH 83
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North end: Glacier Pass and STH 83 
Construction 1/09/14 thru 4/10/14 (12 weeks)
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Oct. 29, 2013: pre-construction
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Jan. 9, 2014: 4 degrees
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Jan. 13, 2014: 39 degrees
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Feb. 13, 2014: 0 degrees
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Feb. 13 – March 12, 2014
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March 12 – April 10, 2014
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Aug. 15, 2014: road work
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North end: Glacier Pass and STH 83
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Conclusion

 Project challenges
 Weather
 Linear project
 Multiple projects at same time

 Communication solutions
 Erosion control inspection binder
 Weekly coordination meetings
 Restoration meeting / Transfer of responsibility



Lance Newman, P.E.
Nico Estrada-Stephen
Laci Kazan
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