
File Number:  165-O-046 

ENROLLED ORDINANCE 165-45 
 

CLOSE 2008 CAPITAL PROJECT – COUNTY 
TRUNK HIGHWAY P/DR IMPROVEMENTS 

 
WHEREAS, Capital Project 200823, County Trunk Highway CTH P/DR Improvements, was 
included in the 2008 budget in coordination with the Pabst Farm Development, and 
 
WHEREAS, the County Capital Project was to be a part of a multi-jurisdictional agreement with 
Wisconsin Department of Transportation and City of Oconomowoc to build a new interchange at 
I-94 and CTH P, and 
 
WHEREAS, the Capital Project included specific conditions that had to occur before the County 
would release funds for construction, and 
 
WHEREAS, the major condition for County participation was for the construction of a regional 
retail center at the Pabst Farm development in the 2008 – 2010 time frame, and  
 
WHEREAS, as of August, 2010, work has not begun on a retail center and it is not possible to 
complete by year end, and  
 
WHEREAS, the 2008 CTH P project, which was funded by $1.75 million capital fund balance, 
should be closed for the purposes delineated in the project plan, and  
 
WHEREAS, if other purposes such as other development, job creation, or other economic or 
safety issues justify increased capacity improvements on CTH P, a request for a new capital 
project will be proposed. 
 
THE COUNTY BOARD OF SUPERVISORS OF THE COUNTY OF WAUKESHA ORDAINS 
that 2008 Capital Project 200823, County Trunk Highway P/DR Improvements be closed. 
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