

Exhibit B (draft) - Timeline for Waukesha County Farmland Preservation Plan – 2011 Update

Event Date/Range	Summary of Event/Activity
June 17, 2010	First Advisory Committee meeting. Gave overview of assigned tasks. Reviewed Farmland Preservation planning standards - 2009 County Comp. Plan (WCCDP).
July 29, 2010	Second Advisory Committee meeting. Reviewed WCCDP, Farmland Preservation planning standards and DATCP Q&A.
August-September, 2010	Updated countywide agricultural land use maps, collected FPP data.
October, 2010	Applied updated planning standards to the updated land use inventory. Developed recommendations for future Farmland Preservation and AEA areas. Wrote Chapters 1 & 2 of the FP plan.
November 5, 2010	Third Advisory Committee meeting. Reviewed proposed plan outline, drafts of Preface, Chapters 1 & 2, and draft standards and maps for Farmland Preservation and AEA areas.
December 9, 2010	Held countywide informational meeting. Invited all communities. Explained overall FPP law, planning process, draft planning standards, draft maps, etc. Invited community planners to individual meetings.
December 6-23, 2010	Finished writing draft FP plan Chapters 2 & 3.
January 5, 2011	Sent out full draft FP plan update to Advisory committee.
January 5-19, 2011	Met with municipal planners regarding plan content and mapping.
January 6, 2011	Presentation on plan update given to Waukesha County Farm Bureau.
January 11, 2011	Fourth/final Advisory Committee meeting. Reviewed results from informational meeting and individual meetings with Town Planners. Reviewed draft Chapter 3.
January 12, 2011	Submitted request for 2011 WCCDP amendment to County Planning and Zoning Division.
February 11, 2011	After completing final plan edits from advisory committee and self certification from Corp Counsel, sent final draft to DATCP, advisory committee and communities.
February – April , 2011	Accept comments. (DATCP has 90-day statutory deadline.)
February 17, 2011	Held joint county LUPE/Plan Commission public hearing on draft plan.
April, 2011	Prepared staff recommendation to the Park & Planning Commission. Made changes to the plan as needed to address comments from DATCP, public hearing and communities.
May, 2011	Plan Commission/LUPE/County Board approval (may extend to June if needed to address comments)