Level 2 -- Less than \$100,000 and 1,000 hours of effort

Level 3 – More than \$100,000 and 1,001 hours of effort (Capital project)

Project Number	Project Name	Category	Funding Source	Project Budget	Spent/ Encumbered	Remaining	Planned Start Date	Planned Completion Date	Original Due Date	Actual Completion Date	Department	Project Sponsors	County Strategic Initiative
In Progr	In Progress (11)												
200910	Enterprise Content Management (ECM)	Level 3	Capital	\$1,390,000	\$844,148	\$545,852	01/01/2006	01/01/2018			CountyWide		County Planning; Employee Efficiency and Outgoing Operations; Citizen Programs; Services and State; Federal Mandates
201117	Register of Deeds Scanning Conversion Project	Level 3	Operational	\$1,350,000	\$1,267,025	\$82,975	06/01/2015	12/30/2016	12/30/2016		Register of Deeds	Behrend, James	Employee Efficiency and Outgoing Operations; Citizen Programs; Services and State; Federal Mandates; Revenue Generation and Cost Controls
180026	PLU: HealthSpace for Environmental Health Inspections	Level 2	Operational	\$33,721	\$21,892	\$11,829	09/17/2015	06/24/2016	02/18/2016		Parks and Land Use; Environmental Health	Ward, Sarah	Citizen Health and Wellness
180027	PLU: Golf Course Software System	Level 2	Operational	\$73,400	\$37,820	\$35,580	01/01/2014	04/14/2017	01/02/2017		Parks and Land Use	Burch, David; ; Grimm, Duane	Employee Efficiency and Outgoing Operations; Revenue Generation and Cost Controls
200109	DHHS Enterprise Core Systems	Level 3	Capital	\$3,750,000	\$3,485,936	\$264,064	01/01/2009	01/01/2017	12/31/2014		Health & Human Services	Antwayne;	Citizen Health and Wellness; Citizen Programs; Services and State; Federal Mandates; Citizen Safety; Environmental Stewardship; Employee Efficiency and Outgoing Operations
201310	Election System Upgrade	Level 3	Capital	\$2,318,000	\$1,415,216	\$902,784	10/01/2013	04/25/2016			County Clerk	Novack, Kathleen	Citizen Programs; Services and State; Federal Mandates; County Planning; Employee Efficiency and Outgoing Operations

Page 1 of 4 5/1/2016 3:30:11 AM

Level 2 -- Less than \$100,000 and 1,000 hours of effort

Level 3 – More than \$100,000 and 1,001 hours of effort (Capital project)

Waukesha County Project Portfolio Executive Project View - Project Status as of May 01, 2016

Page 2 of 4 5/1/2016 3:30:11 AM

Level 1 -- Less than \$20,000 and 200 hours of effort

Level 2 -- Less than \$100,000 and 1,000 hours of effort

Level 3 – More than \$100,000 and 1,001 hours of effort (Capital project)

Project Number	Project Name	Category	Funding Source	Project Budget	Spent/ Encumbered	Remaining	Planned Start Date	Planned Completion Date	Original Due Date	Actual Completion Date	Department	Project Sponsors	County Strategic Initiative
201619	County Boardroom Upgrade	Level 3	Capital	\$115,000	\$0	\$115,000	02/22/2016	07/31/2016	04/08/2016		County Board; County Clerk	Decker, Paul; ; Novack, Kathleen	County Planning; Citizen Programs; Services and State; Federal Mandates; Employee Efficiency and Outgoing Operations
20151112	Medical Examiner Office - Access to SQL Database Management System (DBMS)	Level 2	Operational	\$69,128	\$9,500	\$59,628	11/12/2015	06/20/2016	06/20/2016		Medical Examiner	Biedrzycki, Lynda	Employee Efficiency and Outgoing Operations; Revenue Generation and Cost Controls
20160418	Unclaimed Funds Searchable Database On Website	Level 1	Operational	\$18,590	\$0	\$18,590	04/19/2016	08/05/2016	08/05/2016		County Treasurer	Reeves, Pamela	Citizen Programs; Services and State; Federal Mandates
201617	HRIS/Payroll Process Study	Level 2	General	\$75,000	\$64,600	\$10,400	01/25/2016	06/01/2016			Administration	Richter, Jim	Employee Efficiency and Outgoing Operations
20140101	PeopleLink Data Conversion	Level 2	DOA-IT Division				01/06/2014	12/02/2016	01/06/2015		Information Technology Division; Health & Human Services	Robertson, Antwayne	Employee Efficiency and Outgoing Operations
On Hold	(3)	L						<u> </u>		<u> </u>		<u>. </u>	
179996	HR Professional Development Portal	Level 2	Operational				01/01/2015	12/31/2015	12/31/2015		Human Resources Division	Richter, Jim	Employee Efficiency and Outgoing Operations; County Planning
999999	MEO Equipment Analysis Project	Level 1	Operational				04/29/2013	12/30/2013	12/30/2013		Medical Examiner	Biedrzycki, Lynda	Employee Efficiency and Outgoing Operations; Revenue Generation and Cost Controls
20150603	Intergraph Remote Content Management	Level 1	Operational				09/01/2016	09/09/2016	09/01/2015		Information Technology Division; Communicatio n Center	Bell, Gary A	Citizen Safety
Complet	ted (3)												
180030-1	PPM Dashboard Application (Sharepoint 2013)	Level 1	DOA-IT Division				10/01/2014	09/30/2015	12/31/2015	03/29/2016	Information Technology Division	Hoffmann, Donn	Employee Efficiency and Outgoing Operations

Page 3 of 4 5/1/2016 3:30:11 AM

Level 1 -- Less than \$20,000 and 200 hours of effort

Level 2 -- Less than \$100,000 and 1,000 hours of effort

Level 3 – More than \$100,000 and 1,001 hours of effort (Capital project)

Project Number	Project Name	Category	Funding Source	Project Budget	Spent/ Encumbered	Remaining	Planned Start Date	Planned Completion Date	Original Due Date	Actual Completion Date	Department	Project Sponsors	County Strategic Initiative
200820	Voice Over Internet Protocol (VOIP)	Level 3	Capital	\$1,175,500	\$972,552	\$202,948	01/01/2012	12/31/2015		07/31/2015	CountyWide	Biagioli, Mike	Employee Efficiency and Outgoing Operations; County Planning; Revenue Generation and Cost Controls
20150301	PTA Upgrade	Level 1	Operational				05/01/2014	10/30/2015	08/01/2014	02/29/2016	Information Technology Division	Reeves, Pamela; Thelke, Andrew	Citizen Programs; Services and State; Federal Mandates
Cancelle	ed (1)												
201601	DPW Permit Processing	Level 1	Operational	\$6,000	\$0	\$6,000	01/19/2016	08/01/2016			Public Works	Evans, Gary	County Planning; Citizen Programs; Services and State; Federal Mandates
Rejected	d (1)												
201602	Sheriff K9 Unit	Level 1	Operational	\$50,000	\$0	\$50,000	01/29/2016	09/30/2016	09/30/2016		Sheriff	Niles, Chad	Employee Efficiency and Outgoing Operations; Citizen Safety
Planning	g (1)									•			
20150312	Intergraph 9.3 System Upgrade	Level 2	EUTF				02/02/2016	11/01/2016	10/01/2015		Information Technology Division; Communicatio n Center	Bell, Gary A	Citizen Safety
Request	ted (2)	•									•	•	
20150528	Intergraph 9.3 SP12 Software Upgrade	Level 1	Operational				08/01/2016	09/30/2016	10/01/2015		Information Technology Division; Communicatio n Center	Bell, Gary A	Citizen Safety
20151104	ePROTECT/eRefe rral	Level 2	Operational				01/05/2015	07/08/2016	01/06/2014		Information Technology Division; District Attorney; Sheriff; Circuit Court	Severson, Eric; ; Madden, Kathy; ; Opper, Sue	Citizen Safety

⁻ End of Report -