
File Number: 159-O-137 

ENROLLED ORDINANCE 159-130 
 

MODIFY AIRPORT FIVE-YEAR CAPITAL PROJECT PLAN TO MODIFY SCOPE OF AND 
ACCELERATE SCHEDULE FOR RUNWAY 18/36 RECONSTRUCTION AND TO MODIFY 

SOUTHEAST HANGAR AREA PROJECT SCOPE TO REMOVE GRADING 
 
WHEREAS the County Adopted five-year capital project plans included Airport project plans to 
reconstruct runway 18/36 and construct Southeast Hangar Area Phase II, and 
 
WHEREAS the Airport Commission aggressively pursued priority federal funding to complete both 
projects simultaneously at the total estimated project completion amount of $4,400,000, and  
 
WHEREAS the Waukesha County Airport was named in the 2005 Federal Omnibus Appropriations 
Act as receiving priority funding at a 90/5/5 cost share in the amount of $3,000,000 which is greater 
than the current 60/20/20 funding, and  
 
WHEREAS the resulting difference in the federal funding amount requires changes in scope and budgets 
to both of the projects based on the available federal funds. 
 
WHEREAS enrolled ordinance 157-O-135 allocated $75,000 for the preliminary design work for the 
runway 18/36 reconstruction and maintained $305,000 for construction in 2006, and 
 
WHEREAS preliminary design work has identified a significant amount of grading cut material from the 
Southeast Hangar Area could provide the fill material to comply with Federal Aviation Administration 
Safety Area grading requirements for runway reconstruction project. 
 
THE COUNTY BOARD OF SUPERVISORS OF THE COUNTY OF WAUKESHA DOES 
ORDAIN that the project scope for both Capital Project 200021 Southeast Hangar Area and Capital 
Project 200308 Runway 18/36 Reconstruction be modified to transfer “grade hangar for SE Hangar 
area” work from Project 200021 Southeast Hangar Area to Project 200308 Runway 18/36 
Reconstruction to allow material to be utilized in the runway safety area. 
 
BE IT FURTHER ORDAINED that the Capital budget for Project 200021 Southeast Hangar Area 
expenditure appropriation is reduced $80,000 and Project 200308 Runway 18/36 Reconstruction 
expenditure appropriation is increased $80,000 to fund the project scope change and reflect enhanced 
Federal funding for Project 200308 Runway 18/36 Reconstruction. 
 
BE IT FURTHER ORDAINED that the 2005-2009 Capital Plan is modified to delete $465,000 for 
Project 200308 Runway 18/36 Reconstruction in plan year 2006 and utilize revised 2005 County 
funding of $155,000 for match on available enhanced Federal funding to accelerate the project to 2005 
and delay Project 200021 Southeast Hangar, pending available additional Federal funding needed to 
complete the project. 
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